ERP TRACKING TABLE

Project Title Category. Applicant Geo Area Approved Funding Obligated Expended Status
NFWF
1997-N01 Assessment and Implementation of  Environmental Water Sacramento Area Stormwater Sacramento River $663,500 $663,500 $86,958 Contract signed 8/29/98.
Urban Use Reduction of Diazion and  Quality Permittees EMP/QAPP complete, sampling
Chlorpyrifos (Sacramento County) . beginning, creating draft SOS for
- watershed model and ERA
A workshop.
1997-N02 Sacramento River Floodplain - Habitat Restoration WCB, USFWS, The Nature Sacramento River $9,879,800 $9,879,800 $6,190,524 Contract signed 2/4/99. Two
Acquisition and Riparian Restoration Conservancy : properties purchased.
1997-NO3A  Sacramento River Acquisition and Habitat Restoration USFWS, The Nature Conservancy  Sacramento River $780,000 $780,000 $292,713 Contract signed 12/8/98. Property
Riparian Forest Restoration acquired and restoration project-
planting and monitoring have
begun.
1997-N0O3B  Sacramento River Floodplain Habitat Restoration wecB Sacramento River $512,500 $512,500 $61,449 Contract signed 7/20/99
. Acquisition and Riparian Restoration
19897-N04 Sacramento River Meander Habitat Restoration The Nature Conservancy Sacramento River $898,700 $898,700 $816,800 Cantract signed 10/28/98. Property
Restaration purchased. Completing
subcontracts for site preparation
and planting.
1997-N0S Restoration Planning (M and N Fork  Habitat Restoration Placer County American River Basin $222,530 $222,530 $0 Contract executed 3/29/99.
American River, Auburn Ravine,
Coon Creek)
1997-N06 Butte Creek Acquisition and Riparian  Habitat Restoration CSU, Chico Butte Basin $187,128 $187,128 $161,002 Contract signed 12/21/98. Property
: Restoration acquired. Also funded with 98-F03.
Ecological Reserve Management
Plan received.
1997-NO7 Cottonwood Creek Channel Habitat Restoration Graham Matthews & Associates Cottonwood Creek $61,000 $61,000 $26,617 Contract signed 7/1/98. Warkis
Restoration Planning ) ongoing.
1897-N08 Lower Mill Creek Riparian Restoration Habitat Restoration Mill Creek Conservancy, The Butte Basin $69,000 $69,000 . $10,493 Contract signed 12/29/98. Property
- Nature Conservancy acquired and site restoration plan
and monitoring protocol received.
) Also funded with $8-F04
1997-N09 Monitoring of Delta Contaminants Environmental Water San Francisco Baykeeper Deita $100,000 $100,000 $55,752 Contract signed 9/18/98.
Quality Monitoring has begun.
1997-N10° Jepson Prairie Restoration and Habitat Restoration Solano County Farmlands, Open Delta $244,801 $244,801 $30,168 Contract signed 1/29/89. Plans
Conservation Plan Space Foundation prepared and restoration underway.
1997-N11 In-Channel Island Habitat Restoration Association of Bay Area Delta $270,270 $270,270 $232,355 Contract signed 7/15/98. Plan
) Restoration/Demonstration Govemments Complete.
1997-N12 Franks Tract Restoration Habitat Restoration - Moffat and Nichol Engineers, DPR, Delta $248,000 $231,500 $151,649 Contract signed 12/29/98. Budget
DWR amendment for $16,500
recommended for approval -
waiting Secretary's signature. 30%
. of design completed.
1997-N13 Tyler Island Levee Protection and Habitat Restoration Habitat Assessment & Restoration  Delta $885,202 $885,202 $373,170 Contract signed 7/22/98. Levee
Habitat Restoration Pilot Project Team, Inc restoration and planting nearly
‘ complete, monitoring to begin.
1997-N14 Cosumnes Start-up Stewardship and Habitat Restoration WCB, The Nature Conservancy Eastside Delta $1,975,100 $1,975,100 $460,955 Contract signed 6/22/99. Property
Tributaries will be acquired.

Restoration
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Praject Title Category Applicant Geo Aren Obligated Expended Status
1997-N16 Bay Point Shoreline Restoration Plan Habitat Restoration East Bay Regional Park District Suisun Marsh & North $185,000 $185,000 $0 Contract signed 8/21/98.

. Bay Subcontract with consultant
complete (plan), final negotiation of
2nd subcontract (design) underway.

1997-N18 Culinan Ranch Restoration Habitat Restoration Ducks Unlimited, Inc. Suisun Marsh & North $368,500 $368,500 $0 Contract executed 3/30/99.
. Bay - Monitoring ready to start.
1997-N19 Tolay Creek Restoration Habitat Restoration Ducks Unlimited, Inc. Suisun Marsh & North $283,000 $283,000 $232,090 Contract and first task order
Bay . . approved by CALFED and signed
10/17/88. Construction complete,
monitoring has begun.
1997-N20 Implementing Programs to Reduce ~ Environmental Water ~ Community Alliance with Family Landscape $1,680,631 $1,680,631 $1,027,122 Contract signed 7/20/98. Task 1-3
the Use of Pesticides and Fertilizers  Quality Farmers - almost complete, transitioning to
) in Sacramento and San Joaquin BIOS program.
Watersheds ]
1997-N21 Knights Ferry Gravel Replenishment  Habitat Restoration Carl Mesick Consultants East San Joaquin - $536,410 $536,410 $458,970 Contract signed 9/30/98. Gravel
_placement almost complete,
monitoring has begun.
1998-N0O1 RD 2035 Fish Screen Fish Screen/Passage  RD 2035 Sacramento River- $100,000 $100,000 $0 Contract executed 3/31/99.
- Subcontract approved
1998-N02 - Expanding California Salmon Habitat Habitat Restoration Institute for Fisheries Resources Landscape $49,000 $49,000 $23,919 Contract signed 3/12/89.
to Alter Dams and Diversions Subcontract approved.
- 1998-NO3 Life History and Stock Composition of Fish Yuba Co. Water Agency Feather River & $120,000 $120,000 $0 Contract signed 6/9/99.
Steelhead Trout Management/Hatchery Sutter Basin oo
1998-N04 Small Fish Screen Evaluation Fish Screen/Passage  Pelgar Mutual Water Company Sacramento River $95,000 $0 $0. Contract sent to contractor for
. signature on 3/26/99. Project
delayed due to damage to fish
screen. Seeking regulatory
i approvals.
1999-N01 ACID Fish Screen Fish Screen/Passage  Anderson-Cottonwood Irrigation Sacramento River $5,100,000 $5,100,000 $903,773 Contract signed 8/3/99. RFP for
: District . construction has been sent.
1998-N02 Fish Treadmill Developed Fish Fish Screen/Passage ~ UC Davis Landscape $823,000 $0 $0 Contract signed 1/00.
Screen Criteria for Native
Sacramento-San Joaquin Watershed
Fishes
1999-N03 East Delta Habitat Corridor Habitat Restoration Habitat Assessment & Restoration Landscape $1,100,000 $1,100,000 $39,723 Contract signed 11/23/99.
(Georgiana Slough) Team, Inc .
1999-N04 ©  Lake Red Bluff Riparian Area Habitat Restoration Calif. Coastal Conservancy Sacramento River $29,114 $0 $0 Recipient incorporating monitoring
Restoration & Education Support comments
Project
1899-N05 Reintroduction of Endangered Soft Habitat Restoration UC Davis Suisun Marsh & North $148,627 $148,637 $0 Contract signed 1/00.
Bird's Beak to Restored Habitat Bay -
199§-N06 Linked Hydrogeomorphic Ecosystem  Habitat Restoration UC Davis Eastside Delta $1,546,016 $1,546,016 $0 Contract signed 1/00.
Models to Support Adaptive . Tributaries '
Management
1999-NO7 Chronic Toxicity of Environmentat Environmental Water ~ UC Davis Suisun Marsh & North $673,684 $673,684 $0 Contract signed 1/00.
Contaminants in Sacramento Quality Bay
Splittail - A Biomarker Approach
1999-N08 Assessment of Pesticide Effectson  Environmental Water ~ UC Berkeley Landscape $1,586,894 $0 $0 Scope okay, waiting for invoicing
Fish & Their Food Resources inthe  Quality resolution.
Sacramento/San Joaquin Delta
1899-N09 Effects of Introduced Species of Introduced & SF State University Landscape $653,384 $0 $b Waiting for review.
Zooplankton & Clams on the Bay- Undesirable Species .
Delta Food Web :
1999-N10 Assessing Ecological & Economic Introduced & UC Berkeley Landscape $113,033 $0 $0 Scope okay, waiting for invoicing
‘Impacts of the Chinese Mitten crab Undesirable Species resolution.
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1999-N11 Purple Loosestrife Prevention, Introduced & DFA Landscape $127,473 $127.473 $0 Contract signed 10-12-99.
Detection & Control Actions for the Undesirable Species
Sacramento-San Joaquin River Delta
System
1999-N12 Central Valley Steelhead Genetic Fish . DFG Landscape $70,636 $0 $0 Contract sent for contractor
Evaluation Management/Hatchery signature 12/99.
1999-N13 Development of a Comprehensive Fish DFG Landscape $74,951 $0 $0 Received new deliverable schedule
Implementation Plan for a Statistically Management/Hatchery 1/5/00
Designed Marking & Recovery Plan "
1999-N14 Colusa Basin Watershed Project Watershed Colusa County RCD/Colusa Basin  Colusa Basin $492,500 S0 $0 " Approved by Secretary
Management ¢ Drainage District
1999-N15 Lower Mokelumne Stewardship Watershed San Joaquin Resource Eastside Delta $227,000 $0 . $0 Approved by Secretary
Management Conservation District Tributaries - :
1999-N16 Clear Creek Prescription Watershed Western Shasta Resource North Sacramento $256,260 $0 $0 Approved by Secretary
Management Conservation District Valley
1998-N17 Yuba Watershed Council Watershed Yuba Watershed Council/Nevada Feather River and $142,618 $0 $0 Approved by Secretary
Management City RCD Sutter Basin
1999-N18 Levee Setback Geomorphic Model ~ Watershed UC Davis Landscape $104,458 $0 $0 Approved by Secretary
. - Management .
1999-N19 American River (South and Middle Watershed Georgetown Divide Resource American River Basin $203,250 $0 $0 Approved by Secretary
Fork) Watershed Stewardship Project Management Conservation District
1998-N20 Napa River Watershed Stewardship.  Watershed Napa County Resource Suisun Marsh/North $191,100 $0 $0 Approved by Secretary
Year 2 Management Conservation District San Francisco Bay
1999-N21 Development of a River corridor Watershed Sacramento City/Water Forum American River Basin $250,000 Approved by Secretary
Management Plan for the Lower Management ’ .
American River
Summary for ‘Contracting Agency' = NFWF k45 detail records)
$34,329,070 ' $28,999,382 $11,636,291
Sum .
PROP 204
19897-C01% RD 108 Screen Construction Fish Screen/Passage RD 108 Sacramento River $2,500,000 $2,500,000 $2,458,430 Construction 86% complete.
Completed Amendment to extend
contract 6 mos. through 12/31/99.
Construction complete. Final
testing scheduled for spring 2000.
1997-C02 Princeton Fish Screen Construction  Fish Screen/Passage  RD 1004 Sacramento River $1,750,000 $1,750,000 $1,469,027 Construction complete. Start-up
. testing complete.
1997-C03 Watershed Management Planning for Watershed DWR Sacramento River $200,000 $200,000 $0 Fully executed 8/4/98. DWR
Sacramento River Riparian Program  Management completed subcontract with Chico
- . State for the program.
4997-C04A  Selected Fish Screens Fish Screen/Passage  DFG Sacramento River $374,850 $374,850 $33,892 Fﬁlly executed contract for small
. . screens for 374,850 on 2/2/99. One
fish screen is 40% complete &
other work is proceeding.
1997-C04B  Selected Fish Screens Fish Screen/Passage  DWR Suisun Marsh & Norih $0 $0 $0 Project cancelled.
: ! Bay ’
1997-C05 Effects of Wetlands Restorationon  Environmental Water ~ UC Davis Delta $546,171 $546,171 $125,385 Completed purchase of mercury
Methy! Mercury Levels Quality analyzer & have verified analytical
methods. Field sampling & field
sample analysis ongoing. Have
completed 1st year summary
report. Started mercury methylation
experiments.
Tuesday, March 14, 2000 Page 3 of 16
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1997-C06 Contaminant Effects on Smelt Environmental Water  UC Davis Delta $437,326 $437,326 $75,468 Archived smelt analysis started.
. ) Quality . Sampling conducted in cooperation
w/ IEP & analysis of samples
started. :
1997-C07 Preventing Exotic Introductions from  Introduced & - UC Sea Grant Extension Program  Landscape $222,830 $222,830 $49,920 First newsletter completed, first
Ballast Water Undesirable Species video-conference & ballast forum
: : held.
1997-C08 San Joaquin River Real-time Water ~ Environmental Water DWR San Joaquin River $931,857 $931,857 $0 Water quality sampling and
Quality Management Program ~ Quality : analysis ongoing. San Joaquin
) River Real-time Water Quality
Forecast available on web to MOU
cosigners each week.
1997-C09 Developing a Genetic Baseline for Fish DFG San Joaquin River $387,003 $387,003 $0 Contract fully executed by 2/1/99.
- San Joaquin Salmon Management/Hatchery Project has been delayed & they
’ have requested a time extension.
Genetic analysis started Aug 1999.
1897-C11 Gravel at Basso Bridge Habitat Restoration DFG East San Joaquin $250,975 $250,975 $4,202 All permits received. Construction
complete. Monitoring started in
September 1999,
1997-C12 Evaluation of Alfernative Pesticide Environmental Water ~ UC Davis Landscape $957,781 $957,781 $122,130 First Draft of Alternative Practices
. Use Reduction Practices Quality : Matrix complete. Education,
outreach and Field Studies ongoing.
1998-C01 Twitchell island Subsidence Study Habitat Restoration DWR Delta $3,583,000 $3,583,000 $0. Fully executed 5/20/99. All
. subcontracts signed.
1998-C02 Culture of Delta Smelt Fish UC Davis Delta $194,870 $194,870 $194,870 Project complete. Final report out
. Management/Hatchery . for review.
1888-C03 Hamilton Wetlands Restoration Habitat Restoration Calif. Coastal Conservancy and SF Suisun Marsh & North $1,025,015 $1,000,015 $502,396 Completed the feasibility study,
Planning BCDC Bay EIR/EIS, Hamilton Conceptual
Restoration Plan. Be! Marin Keys
feasibility study ongoing.
1898-C04 Merced River Ranch Acquisition and  Habitat Restoration DFG East San Joaquin $658,000 $658,000 . $0 Combined with 98-C05 Basso
Restoration Bridge land acquisition. Merced
River Ranch appraisal expected to
be completed 11/99.
1998-C05 Basso Bridge Land Acquisition Habitat Restoration DFG East San Joaquin $172,500 $172,500 $0 Working with Wildlife Conservation
Board to contact property owners
. and get properties appraised.
1998-C06 Water Quality Criteria for Chlorpyrifos Environmental Water ~ DFG Landscape $67,753 $67,753 $37,163 Ali toxicity tests and reports
and Diazinon (Designated Action) Quality complete. Draft final report out for
peer review 10/99. Final report due _
3/31/00.
1998-C07 ~ Fathead Minnow Toxicity Environmental Water ~ CVRWQCB Landscape $400,000 $400,000 $0 Draft report summarizing existing
Quality data on fathead minnow toxicity
R completed. Draft workplan
completed. Subcontract with UCD
for toxicity testing executed.
1998-C08 Algal Toxicity Environmental Water ~ CVRWQCB Landscape $500,000 $500,000 $0 Subcontract with UCD for toxicity
Quality testing executed. Summary report
on existing algae toxicity data and
workplan in progress.
1998-C0%a  Sediment Water Quality Environmental Water ~ DPC Delta $24,000 $24,000 $834 Technical Advisory Panel has been
Quality, selected by DPC. First Meeting
scheduled for 11/9/99.
1998-C09b  Sediment Water Quality Environmental Water ~ DFG Delta $276,000 $276,000 $0 Signed task order for year one
: . Quality . work. Helped select Technical
_ Advisory Panel.
Tuesday, March 14, 2000 Page4 of 16
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1998-C09¢c-  Sediment Water Quality Environmental Water RWQC Delta $200,000 $200,000 $0 Signed task order for year one
Quality work. Helped select Technical
Advisory Panel.
1998-C10 CMARP DA Habitat Restoration DWR Landscape $800,000 $800,000 $0 Draft report complete 6/99,
Developing "white papers” in
parinership with ERP. Water
Quality Program/CMARP Drinking
Water Workshop held 8/99. Report
describing baseline monitoring
. elements in progress.
1998-C11 Chinook Salmon Movement in the Fish DFG San Joaquin River $285,000 $285,000 $0 Due to staff changes and delays in
Lower SJR and South Delta Management/Hatchery obtaining equipment project will
. require time extension,
1998-C12 Genetic Comparison of Steethead " Fish USFWS North Sacramento $45,493 $45,493 $0 Contract signed 11/10/99.
Stocks in Clear Creek Management/Hatchery Valley
1998-C13 Spawning Areas of Green Sturgeon  Habitat Restoration USFWS Sacramento River $60,801 $60,801 $0 " Contract signed 11/10/99.
in the Upper Sacramento River
1998-C14 Monitoring Spring and Winter-run Fish USFWS North Sacramento $150,000 $150,000 $0 Contract signed 11/10/99.
Chinook Salmon and Steelhead in Management/Hatchery Valley
Battie Creek
1998-C15 Biological Assessment of Green Fish UC Davis Landscape $241,000 $241,000 $64,657 Work on all tasks ongoing.
- Sturgeon in the Sacramento-San Management/Hatchery -
Joaquin Watershed
1998-C16 Developing a Methodology to Fish Screen/Passage = DFG Delta $200,000 $200,000 $0 Contract executed 12/6/99.
Accurately Simulate Entrainment of
Fish : ) )
1998-C01 Cosumnes River Feasibility Study Habitat Restoration The Nature Conservancy Eastside Delta " $400,000 $0 $0 Contract not executed. Working
- Tributaries with Corps to refine Project Study
Plan (PSP). Waiting for completion
PSP to finalize their role in
implementing the plan.
1999-C02 Mokelumne River Feasibility Study ~ Habitat Restoration EBMUD Eastside Delta $400,000 $400,000 $0 Working with Corps to refine
: Tributaries Project Study Plan (PSP).
Summary for ‘Contracting Agency' = PROP 204 (32 detail records)
$18,242,225 $17,817,225 85,138,374
. Sum
Summary for ‘State/Fed/Stake’' = 1 (77 detail records) :
DFG
. 2000-GO1 Dissolved Organic Carbon Release - Environmental Water ~ USGS Landscape $1,030,000 $0 $0 Approved by Secretary
Delta Wetlands Part 2 Quality ) .
PROGRAM  SOUTH DELTA PLANNING Habitat Restoration Delta $1,000,000 Approved by Secretary
PROGRAM
Sunimary for ‘Contracting Agency' = DFG (2 detail records) ’ . .
$2,030,000 $0 $0
Sum
NRCS
1998-R01 Small Diversion Fish Screen Program Fish Screen/Passage = NRCS Delta $900,000 $900,000 $24,070 Funds will be used to complete
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Prgject Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1989-R01 Floodplain Easements; Lower Habitat Restoration NRCS East San Joaquin $1,545,000 $1,500,000 $0 Contract being prepared. Project
Tuolumne and San Joaquin (DA9) underway.
2000-R01 Sacramento River Small Diversion Fish Screen/Passage  Family Water Alliance: Sacramento River $322,081 $0 $0
Fish Screen Program - Mechanical ’
Monitering and Maintenance Project
. Summary for 'Contracting Agency' = NRCS (3 detail records)
$2,767,081 $2,400,000 $24,070
Sum
USBR
1997-B01 Watershed Improvements/Sediment  Watershed USFS Butte Basin $371,000 $371,000 $147,013 Updating road mapping. Consuilted
Stabilization (Deer, Mill, Antelope Management with MNFS. 1/2 mile road removed.
Creeks)
1997-B02 Sedimentation Movement and Habitat Restoration USGS Delta . $1,046,010 $1,046,010 $242,800 Contract executed 3/16/98 for
Availability and Monitoring in the Delta : $587,000. Contract executed
5/21/98 for $460,000.
1997-B03 Liberty Istand Acquisilion Habitat Restoration USFWS Delta $8,926,000 $8,747,000 $8,563,784 Property acquired 9/99,
1997-B04 Acquisition and Restoration of Refuge Habitat Restoration USFWS San Joaquin River $10,647,000 $10,647,000 $1,831,129 One parcel acquired, appraisals
lands (SJR NWR) underway on other parcels. Closure
expected soon.
1997-B0S Bear Creek Floodplain Restoration Habitat Restoration USFWS San Joaquin River $334,000 ) $334,000 $331,408 Hydraulic modeling underway.
Demonstration Project (SLNWR)
1997-B06 Assessment of Organic Matter inthe  Environmental Water USGS Landscape $1,440,649 $1,440,649 $1,083,493 Contract executed 3/16/98 for
Habitat and its Relationship to the Quality $517,000. Contract executed
Food Chain 7/22/98 for $833,000. Project
underway. )
1998-B01 Richter Brothers Screen, Phase | Fish Screen/Passage  Richter Brothers Sacramento River $49,000 $49,000 $0 Feasibility Study completed.
1988-B02 Boeger Family Farm Screen - Fish Screen/Passage  Boeger Family Farms Sacramento River $15,000 $15,000 $13,811 Draft feasibility study completed.
Feasibility Study Phase | .
1998-B03 ACID Fish Passage Fish Screen/Passage  Anderson-Cottonwood Irrigation ’ Sacramento River ' $325,000 $325,000 $325,000 Completed.
District
1998-8B05 Sand and Salt Creek Watershed Environmental Water  Colusa County Resource Colusa Basin $599,000 $599,000 ) $127,481 Baseline data gathered.
Project Quality Conservation District
1998-B07 Evaluation of Selenium Sources, Environmental Water ~ USGS Delta $1,627,117 $1,689,000 $935,265 Project underway.
: Levels, and Consequences in the Quality .
Delta ’
1998-B08 Cache Slough Habitat Enhancement  Habitat Restoration RD No. 2060 Delta $85,000 $85,000 $11,685 Topographic survey completed.
4998-B09 IPM Partnership to Improve Water Environmental Water ~ Central Contra Costa Sanitary Suisun Marsh & North $266,000 $266,000 $122,779 Scripted and filmed training video.
Quality in Suisun Bay and Local Quality District Bay Trained Master Gardeners.
Creeks
1998-B10 Inventory of Forest Road Systems, ~ Watershed USFS Eastside Delta $45,320 $45,320 $8,000 Updating road mapping.
Cat Creek Watershed Management Tributaries
1998-B11 Woodbridge Fish Screen and Passage Fish Screen/Passage  Woodbridge Irrigation District Eastside Delta $1,575,000 $1,565,600 $554,509 » Draft EIR/EIS completed.
. . : Tributaries -
1998-B13 Napa River Wetlands Acquisition Habitat Restoration Napa County Land Trust Suisun Marsh & North $1,073,513 $1,073,513 $920,000 Executed 9/24/98.
- Bay 7 : .
1998-B14 Bacterial treatment of Selenium in the Environmental Water UC Berkeley West San Joaquin $1,149,000 $1,149,000 $489,304 Pilot treatment plants operating.
Panoche Drainage Quality .
1998-B15 Evaluation of Tagging Data Fish Northwest Marine Technology Inc ~ Landscape . $672,600 $634,600 $127,584 Evaluation reports in progress.
Management/Hatchery
Tuesday, March 14, 2000 Page 6 of 16
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Project Title - Category Applicant Geo Area Approved Funding . Obligated Expended Status
, 1998-B16 Battle Creek Screens and Fish - Fish Screen/Passage  USBR North Sacramento $395,000 $385,000 $10,688 Completed topographic survey.

Passage Valley Also funded with 87-M02

1996-B47 Cosumnes Floodplain Acquisition and Habitat Restoration The Nature Conservancy Eastside Delta $3,5b0,000 $3,500,000 $3,500,000 Properties acquired 12/98,
Restoration Tributaries Completed

1998-B21 Anadromous Fish Passage at Clough Fish Screen/Passage DWR Butte Basin $1,280,000 $1,280,000 $0 Agreement being prepared.
Dam on Mill Creek: .

- 1998-B22 Fish Passage Improvement Project at Fish Screen/Passage  Tehama-Colusa Canal Authority Sacramento River ) $340,600 $340,600 $148,715 Field study completed.,

the Red Bluff Diversion Dam

1998-B23 Steelhead and Chinook Salmon Fish  Fish Screen/Passage Natural Heritage Institute et. al. Outside CALFED $178,200 $0 $0 Agreement sent 3/16/99.
Passage Barrier Remediation on the Region
Guadulupe River

1998-B24 ACID Fish Passage and Fish Screen  Fish Screen/Passage  Anderson-Cottonwood lrrigatioh Sacramento River $860,000 $860,000 $813,274 Complete.
Improvement Project, Phase i, Final District
Design

1998-B25 Cosumnes River Szimoid Barrier Fish Screen/Passage  Foundation of California Eastside Delta $188,255 $188,255 $32,532 Permits submitted.
Program Fishery Tributaries

1998-B26 Boeger Family Farm Fish screen Fish Screen/Passage  Boeger Family Farms Sacramento River $139,500 $139,500 $0 Agreement being prepared. ’
Phase H: Construction

1998-B27 Hastings Tract Fish Screen Phase Il:  Fish Screen/Passage  Hastings Island Land Company Delta $271,250 30 $0 Agreement being prepared.

. Construction ’

1988-B28 City of Sacramento Fish Screen Fish Screen/Passage  City of Sacramento Sacramento River $654,500 $0 $0 Agreement being prepared. -
Replacement Project Phase 2 - - :
Design

1998-B29 American Basin Fish Screen and Fish Screen/Passage ~ Natomas Mutual Water Company Sacramento River $200,000 $200,000 $0 Agreement being prepared.
Habitat Improvement Project

1998-B30 San Joaquin Valley Salmonids in the Education DFG San Joaquin River $3,000 $0 $0 Executed.
Classroom Program Enhancement :

1998-B31 Traveling Film Festival/Heron Education Independent Documentary Group Landscape . $54,000 $54,000 $54,000 Exhibits in several locations have
Booth/Video Archive occurred.

1988-B32 Environmental Agriculture Education Committee for Sustainable Landscape $28,000 $28,000 $14,000 Two confere.nces held
Conferences and Field Tours Agricuiture

1998-B33 Sacramento River, Headwaters to the ‘Education Sacramento River Discovery Center Sacramento River $49,640 $49,640 $21,907 Bird monitoring program expanded
Ocean, Public Information and
Education

1998-B34 Discm}er the Flyway Education Yolo Basin Foundation Delta $49,000 $49,000 $0 Expanded program by 2000

students per year.

1998-B35 The Buite Creek Watershed Education CsU, Chico Butte Basin $33,000 $33,000 $0 Initial workshop held.
Educational Workshops and Field
Tours Series ' .

1998-B36 Bay-Delta Environmental Restoration Education Water Education Foundation Landscape $40,000 $40,000 $0 23 reporters taken on tour.
Education Program . .

1998-B37 The Virtual Science Center and Education The Delta Science Center at Big Suisun Marsh & North $0 $0 $9,508 Project cancelled.
Hands-on Learning Programs Break : Bay

1998-B38 Water Hyacinth Education Program  Education Sacramento Regional County Delta $9,600 $0 $0 Flyer prepared.

Sanitation District
1998-B38 Water Challenge 2010 Education San Francisco Bay Model Visitor Landscape $64,500 $64,500 $0 Executed 3/5/99.
Center, USACE

4998-B40 Tuolumne River Natural Resources ~ Education City of Modesto East San Joaquin $55,255 $56,255 $0 Design concept under refinement
Program : -

1999-B01 Battie Creek Salmon and Steelhead  Fish Screen/Passage  PG&E North Sacramento $28,000,000 $28,000,000 $821,085 Contract being prepared. Program
Restoration Project Valley . supervisor hired.
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Praject Title Category Applicant Geo Area Approved Funding Obligated Status
* 1999-B02 Lower Butte Creek Project Phase il Fish Screen/Passage  Ducks Unlimited, Inc. Butte Basin $775,000 $750,000 $0 Contract being prepared. MOU
prepared.
1999-B03 ACID Fish Passage and Fish Screen  Fish Screen/Passage  Anderson-Cottonwood Irrigation ‘ Sacramento River $5,253,000 $5,100,219 $3,185 Contract being prepared.
Improvement Project, Phase 1i District
1999-B04 Merced River Salmon Habitat Habitat Restoration DWR East San Joaquin $130,000 $0 $0 Contract being prepared.
Enhancement; Lower Stone ’
1999-B05 Merced River Salmon Habitat Habitat Restoration DWR East San Joaquin $1,586,350 $2,348 $2,010 Contract being prepared. Project
Enhancement; Ratzlaff Reach . underway.
1998-B06 Assessment of Ecological and Human Environmental Water CSU, San Jose Landscape $3,800,000 $3,800,000 $0 Contract being prepared.
Health Impacts of Mercury in the Bay- Quality
Delta Watershed
1999-B07 Fish Passage Improvement Projectat Fish Screen/Passage  Tehama-Colusa Canal Authority Sacramento River $1,030,000 $0 $0 Contract being prepared.
the Red Bluff Diversion Dam
1999-B08 Improve Upstream Ladder & Barrier  Fish Screen/Passage  USFWS North Sacramento $1,713,302 $0 $0 Contract being prepared.
Weir @Coleman Nat'l Fish Hatchery Valley
at Battle Creek 7
1999-B08 Development of lmplen{entation Plan Habitat Restoration Surface Wéter Resources, Inc. Feather River & $176,130 $0 $0 Contract being prepared.
for Lower Yuba River Anadromous Sutter Basin -
Fish Habitat Restoration
1999-810 Species & Community Profiles of the  Environmental Water  Friends of S.F. Estuary Suisun Marsh & North $45,320 $0 $0 Contract being prepared.
SF Bay Area Wetlands Ecosystem Quality Bay
Goals Project
1999-B11 South Napa River Tidal Slough & Habitat Restoration City of American Canyon Suisun Marsh & North $1,565,600 $672 $0 Contract being prepared.
} Floodplain Restoration Project . Bay
1988-812 Riparian Corridor Acquisition & Habitat Restoration USBLM Sacramento River $2,240,250 $0 $0 Contract being prepared.
Restoration Assessment
1999-B13 Understanding Tidal Marsh Habitat Restoration Univ. of Washington Delta $1,073,513 $3,816 $0 Contract being prepared.
Restoration Processes & Patterns
1999-B14 Biological Ag Systems in Cotton- Watershed Sustainable Cotton Project Landscape $473,800 $0 $0 Contract being prepared.
BASIC-Reducing Synthetic Pesticides Management
& Fertilizers in the N. 8J Viy
1999-B15 Duncan/Long Canyon Paired - Watershed Placer Co Water Agency American River Basin $86,108 $708 $708 Contract being prepared.
Watershed Project Management
1999-B16 Determination of the Causes of Environmental Water ~ DWR San Joaquin River $892,400 - $645 $0 Contract being prepared.
Dissolved Oxygen Depletion in the Sd  Quality -
River -
1989-B17 Dissolved Organic Carbon Release  Environmental Water  USGS Delta $1,434,449 $0 $0 Contract being prepared.
from Delta Wetlands, Part 1 Quality B
.1999-818 Evaluation of Potential Impacts of Introduced & DWR Delta $152,233 $1,487 $1,487 Contract being prepared.
Chinese Mitten crab on Benthic Undesirable Species ’
Comm. In the Delta .
1999-B19 Health Monitoring of Hatchery & Fish USFWS - San Joaquin River $38,996 $0 $0 Contract being prepared.
Natural Fall-run Chinook in 8J River  Management/Hatchery
1999-B20 Sacramento River Discovery Center  Education Sacramento River Discovery Center Landscape $39,552 $0 $0 Contract being prepared.
1999-B21 Estuary Action Challenge Education Earth Island Institute Landscape $51,500 $0 Contract being prepared.
Environmenta! Education Project
1999-822.  Water Challenge 2010 Exhibit Education USCOE Landscape $62,0156 $0 $6 Contract being prepared.
1998-B23 The Learning Watershed Project Education American River Watershed Institute  American River Basin $56,907 $0 $0 Contract being prepared.
1999-B24 Traveling Film Festival Exhibit Education Independent Documentary Group Landscape $51,500 $0 $0 Contract being prepared.
Tuesday, March 14, 2000
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‘ Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1999-B25 River Studies Center Exhibits & Education SJ River Parkway & Conservation  San Joaquin River $70,467 $0 $0 . Contract being prepared.
Programs Trust -
1998-B26 1899/2000 Bay-Delta Education Education Water Education Foundation Landscape $33,269 $0 $0 Contract being prepared. v
Program - N
1999-B27 Watershed Educational Training Education Colusa County Resource Landscape $13,390 $0 $0 Contract being prepared.
‘ Conservation District
| 1999-B29 San Joaquin River Pilot Project Environmental Water Friant Water Users Authority San Joaquin River $2,575,000 $2,575,000 $1,538,446 Contract executed.
Acquisition
1999-B30 Water Acguisition Environmental Water =~ Oakdale & S. San Joaquin I.D. East San Joaquin $3,090,000 $3,090,000 $3,007,488 Contract being prepared.
. : . Acquisition . .
2000-801 City of Redding Water Utility Fish Fish Screen/Passage  City of Redding, Dept of Public Sacramento River $510,262 $0 $0 Approved by Secretary
Screen Rehabilitation - Works X
2000-B02 Maxwell Irrigation District Tuttle Pump Fish Screen/Passage  Maxwell Irrigation District Sacramento River $440,737 $0 $0 Approved by Secretary
: Relocation Project ) .
2000-B03 Culture of Delta Smelt Phase I & Il Fish - UC Pavis Landscape $576,229 $0 $0 Approved by Secretary
Management/Hatchery .
2000-B04 Focused Action to Develop Habitat Restoration Natural Heritage Institute San Joaquin River $304,803 $0 $0 Approved by Secretary
Ecologically-based Hydrologic Models :
and Water Management Strategies in
R the San Joaquin Basin
i 2000-B05 Biological Assessment of Green Fish UC Daivs, Wildiife, Fish & Landscape $211,164 $0 $0 Approved by Secretary
Sturgeon, Phase Il Management/Hatchery ~ Conservation
i
! PROGRAM  FISH PASSAGE PROGRAM Fish Screen/Passage Landscape $2,088,000
| .
! PROGRAM  BAY-DELTA EDUCATION PROGRAM Education Landscape $34,007
PROGRAM  SCIENCE & MONITORING Landscape $7,400,000
- PROGRAM
! PROGRAM  ENVIRONMENTAL WATER Environmental Water Landscape $9,835,000
. ACQUISITION PROGRAM Acquisition
Summary for 'Contracting Agency' = USBR (78 detail reodrds) )
$116,539,762 $80,583,337 $25,814,168
Sum
USCOE
1998-A01 Prospect Island Habitat Protection Habitat Restoration Delta $2,000,000 $2,000,565 $1,689,000 Project complete.
Project
1899-A01 Inundation of a Section of the Yolo Habitat Restoralion> Natural Heritage Institute Delta $820,679 $1,200,000 $12,226 Contract being prepared
Bypass to Restore Sacramento
Splittail & Other Native Species
1999-A02 . Prospect Island Monitoring Project Habitat Restoration DWR Delta $915,000 $1,078,412 $9,810 " Contract being prepared
PROGRAM  HABITAT RESTORATION/FLOOD  Habitat Restoration - Delta $379,321 $0 $12,000 Developing strategy. One Project
CONTROL BYPASSES PROGAM - under this program select through
the current PSP, (99-A01)
Summary for 'Cormact{'ng Agency' = USCOE (4 detail records) A
$4,115,000 $4,278,977 $1,723,036
Sum
USEPA
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Project Title Category Applicant Geo Area Approved Funding - Obligated Expended Status
1897-E01 Watershed Plan (Big Chico. Creek) Watershed Big Chico Creek Watershed Alliance Bulte Basin ' $422,830 - $422,830 $169,132 ' $127,517 will be obligated in April.
Management EPA watershed funds.
1997-E02 Watershed Planning (Deer Creek) Watershed Deer Creek Watershed Butte Basin $196,554 $196,554 $78,622 Executed.
Management Conservancy, CSU Chico
1998-E01 Napa River Watershed Watershed Napa County Resource Suisun Marsh & North $252,000 $252,000 $213,317 Executed 5/29/98.
Management Conservation District Bay
1998-E02 Sonoma Creek Watershed Watershed Southern Sonoma County Suisun Marsh & North $302,000 $302,000 $115,828 Executed 5/29/98. -
Management Resource Conservation District Bay
1998-E03 Regional Wetlands Goals Project Habitat Restoration San Francisco Estuary Institute Suisun Marsh & North $76,000 $76,000 $0 Completed. Final report completed
. Bay
1998-E04 Petaluma River Watershed Watershed Southern Sonoma County Suisun Marsh & North $220,000 $220,000 $38,073 Willowbrook and Lichau Creek
Restoration Program Management Resource Conservation District Bay bank stabilization completed.
Conducted watershed awareness
tour for landowners.
1998-E05 Cottonwood Creek Watershed Group Watershed Cottonwood Creek Watershed Cottonwood Creek $161,000 $161,000 $34,630 Stakeholder and Steering
Formation Management Group ' - committee meetings continue.
Technical Advisory Committee is
being formed.
1998-E06 Battle Creek Watershed Stewardship Watershed Battle Creek Watershed North Sacramento $145,000 $145,000 $10,008 First community meeting scheduled
- Management Conservancy Valley for January. Performed outreach
activities at Manton Apple festival.
1998-E07 Local Watershed Stewardship: Watershed Friends of Corte Madera Creek Outside CALFED $47,500 $47,500 $29,807 Habitat typing and fish population
Steelhead Trout Plan Management Watershed Region surveys completed. Final report
preparations underway.
1998-E08 Cold Water Fisheries and Water Watershed City of San Jose Outside CALFED $200,000 $200,000 $0 EPA executed a cooperative
Quality Element Management Region agreement with NFWF in February
. to manage these 14 watershed
projects. A NFWF subagreement
is expected.
1998-E09 Merced River Corridor Restoration Watershed Stillwater Sciences & Merced Co. East San Joaquin $300,000 $300,000 $98,867 New GIS database coverages were
Plan E Management constructed. Geomorphic and
. vegetation field work was
completed at two sites. -
Stakeholder group refiend their
restoraiton objectives.
1998-E10 South Yuba River Coordinated Watershed DPR Feather River & $264,000 $264,000 $0 Held six agency meetings.
Watershed Management Plan Management Sutter Basin Interviewed for Project Mgr &
* Survey Contractor. Recreation
Committee also met.
1998-E11 Watershed Restoration Strategy for ~ Watershed Yolo Basin Foundation, Inc. _ Delta $244,188 $244,188 $47,472 Commenced working group
the Yolo Bypass Management . meetins. Conducted avian and
aquatic specialist meetins and
began research on bypass
) hydrology.
1998-E12 Proposal to Develop Local Watershed Watershed San Joaquin County Resource Eastside Delta $159,000 $159,000 $98,859 Conducted three community
Stewardship Plan for the Lower Management Conservation District Tributaries outreach/public workshops.
Mokelumne River . Completed Lodi Winegrape
: i Grower's workbook.
1998-E13 Union Schoo! Slough Watershed Watershed National Audubon Society - Yolo Basin $636,000 $636,000 $167,551 Program manager & restoration
Improvement Program Management California ecologist hired.
1998-E14 American River Integrated Watershed Watershed Placer County Resource American River Basin $220,750 $220,750 $15,507 Recruiting staff. Meeting with
Stewardship Strategy Management Conservation District . stakehoiders and agencies.
1998-E15 Sulphur Creek Coordinated Resource Watershed Sacramento Watersheds Action North Sacramento 323,828 $23,828 $5,933 . Initial meetings have occurred.
Management Planning Group Management Group Valley R ) . Presentation made to City of
Redding Planning Commission
Tuesday, March 14, 2000 Page 10 of 16
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Project Tifle Category Applicant Geo Aren Approved Funding Obligated Expended Status
1998-E16 Lower Putah Creek Watershed Watershed Solano County, Department of Yolo Basin $100,500 $100,500 - %0 EPA executed a cooperative
Stewardship Program Management Environmental Management : agreement with NFWF in February
to manage these 14 watershed
projects. A NFWF sub-agreement
is expected.
1998-E17 Alhambra Creek Watershed CRMP ~ Watershed Contra Costa Resource Suisun Marsh & North $138,500 $138,500 $39,873 Started GIS mapping analysis.
Program Management Conservation District Bay . . i
2000-E01 Last Chance Creek Watershed Watershed Feather River Coord. Resource Feather River $1,009,400 $0 $0 Approved by Secretary
Restoration Project--Fertis Meadow  Management Mgmt-Plumas Corp -
Reach--Feather River Coordinated
Resource Management (FR-CRM)
2000-E02 Panoche/Silver Creek Watershed Watershed Westside Resource Conservation  West San Joaquin $873,440 $0 $0 Approved By Secretary
Managerment/Action Plan Management District
2000-E03 Cottonwood Creek Watershed Watershed Cottonwood Creek Watershed Cottonwood Creek $360,500 $0 $0 Approved by Secretary
Monitoring and Assessment Management Group
2000-E04 Sonoma Creek Watershed Watershed Southern Sonoma County Suisun Marsh/North $504,621 $0 $0 Approved by Secretary
Conservancy Management Resource Conservation District San Francisco Bay
2000-E05 Adaptive Real-Time Water Quality Environmental Water ~ Grassland Water District Sacramento River $671,900 $0 $0
Management of Seasonal Wetlands ~ Quality
in the Grassland Watgr District
PROGRAM  WATERSHED RESTORATION Watershed Landscape $0
PLANNING AND IMPLEMENTATION Management
PROGRAM .
Summary for ‘Contracting Agency' = USEPA (25 detail records)
$7,529,511 $4,109,650 . $1,163478
Sum :
USFWS
1998-F0O1 ° Butte Creek Watershed Watershed CSU, Chico Butte Basin $261,300 $261,300 $214,437 Executed.
Management -
1988-F02 Butte Creek Watershed Coordinator ~ Watershed Butte Creek Watershed Butte Basin $41,445 $41,445 $41,445 Contract executed.
Assistant Management Conservancy
1998-F03 Butte Creek Acquisition and Riparian Habitat Restoration CSU, Chico Butte Basin $125,000 $125,000 $0 _ Property acquired 12/98 also
Restoration : funded with 97-N06.
1998-F04 Lower Mill Creek Riparian Restoration Habitat Restoration Mill Creek Conservancy, The Bulte Basin $30,000 $30,000 $0 Property acquired 12/98. Also
Nature Conservancy funded with 97-N08.
1998-F06 Tuolumne River Setback Levees and . Habitat Restorafion Turlock Irrigation District East San Joaquin $6565,700 $665,700 $0 Also funded with 97-M09. Design
Channel Restoration 90% complete.
1988-F07 Grayson River Ranch Perpetual Habitat Restoration East Stanislaus RCD and Friends  East San Joaquin $732,000 $732,000 $0 Nearing completion of Perpetual
Easement and Restoration ’ of the Tuolumne Easement acquisition.
 1998-F08 Hill Slough West Habitat Habitat Restoration DFG Suisun Marsh & North $200,000 $200,000 $0 CDFG writing RFP to hire
Demonstration Project - Phase | E Bay consultant to do topographic
surveys & address hydrologic
issues.
1998-F09 Rhode (stand Floodplain Habitat Restoration DFG Delta $25,000 $25,000 $0 Executed 4/9/99
Management and Habitat
Restoration - Phase 1
1998-F10 Nelson Slough Wildlife Area Habitat Restoration DFG Feather River & $256,476 $256,476 $0 CDFG withdrew praposal (per Ron
Restoration Demonstration Project - Sutter Basin Remple), 6/29/99.
Phase 1 &2
1998-F11 Phase 3 - Merced River Salmon Habitat Restoration DFG East San Joaquin '$2,433,759 $2,433,759 - 80 Executed
. Habitat Enhancement
Tuesday, March 14, 2000 Page 11 of 16
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1998-F12 Stone Lakes NWR Land Acquisitions  Habitat Restoration USFWS Delta $1,900,000 $1,800,000 . $0 Funds transferred to USFWS,
Sacramento Realty Office.
Implementation begun. Offer made
on one property 3/3/99,
1998-F13 Petaluma Marsh Expansion Project- Habitat Restoration Marin Audubon Society Suisun Marsh & North $352,135 $352,135 $0 Updated appraisal report shows
Marin County Bay property value of $544,400.
Finalizing restoration design.
1998-F14 South Napa River Wetlands Habitat Restoration Napa County Land Trust Suisun Marsh & North $431,000 $431,000 ' $0 Coardinating with Flood Control
Acquisition and Restoration Program Bay District regarding EIR for
. acquisition. Met with locals and
attended public hearing regarding
' acquisitions.
1998-F15 Lower Clear Creek Floodway Habitat Restoration Western Shasta Resource North Sacramento $3,559,596 $3,559,596 $2,954 Executed.
Restoration Project - Phase 2 Conservation District Valley
1998-F16 Fem-Headreach Tidal Perennial Habitat Restoration Thomas Luckey (L & L Farms, LLC) Delta $425,000 $425,000 $0 Property Approval, acquisition and
Aquatic and Shaded River Aquatic - - Contaminant surveys being
Conservation Project - _ completed.
1998-F17 Benicia Waterfront Marsh Habitat Restoration” City of Benicia Suisun Marsh & North $59,000 $5§,000 $0 Contracts being executed with
Restoration - Phase | Bay . consultants.
1998-F18 Floodplain Acquisition, Management, Habitat Restoration The Nature Conservancy, WCB, Sacramento River '$1,000,000 $1;000.000 $0 Executed.
and Monitoring on the Sacramento and others.
River .
1998-F19 Cosumnes River Acquisition, " Habitat Restoration The Nature Conservéncy Eastside Delta $750,000 ' $750,000 $0 Executed.
Restoration Planning and Tributaries
Demonstration
1998-F20 Deer and Mill Creeks Acquisition and Habitat Restoration The Nature Conservancy Butte Basin $1,000,000 $1.006,000 $0 Acquisition negotiations initiated.
Enhancement
1998-F21 Lower San Joaquin River Floodplain  Habitat Restoration USFWS, San Luis National Wildlife ~ San Joaquin River $1,100,000 $1,100,000 $o Funds transferred to USFWS, San
Protection and Restoration Project Refuge . - Luis NWR Complex.
implementation begun. Appraisals
made and negotiations underway
to acquire
1998-F22 Biological Restoration and Monitoring ™ Habitat Restoration CSU, Hayward Suisun Marsh & North $772,667 $772,667 $55,374 Agreement signed by Cooperator
in the Suisun Marsh/North San Bay 1/4/98. Implementation begun.
Francisco Bay Ecological Zone B
1998-F23 South Napa River Tidal Sloughand ~ Habitat Restoration City of American Canyon Suisun Marsh & North $1,455,000 $1,455,000 $12,691 Acquisition Appraisal Report sent to
Floodplain Restoration Project Bay . Realty for review on 6/22/39.
Wetlands delineation completed.
1998-F24 Butte Creek Riparian Restoration Habitat Restoration CSU, Chico Butte Basin $76,348 $76,348 $693 Planning and designing for
Demonstration restoration, trails and signing
underway using Research
Foundation employees. .
1999-F01 Restore Special Run Pool 10'Reach  Habitat Restoration Turlock Irrigation District’ East San Joaquin $165,000 $164,800 $0 Contract being prepared.
1999-F02 Restore MJ Ruddy Reach Habitat Restoration Turlock Irrigation District East San Joaquin $3,332,050 $3,332,050 $0 Contract being prepared.
4999-F03 Restore habitat on McCormack- Habitat Restoration The Nature Conservancy Delta $860,778 $860,000 $0 Contract being prepared.
E Williamson levees .
4999-F04 McCormack-Williamson Tract Habitat Restoration The Nature Conservancy Delta $5,356,000 $5,250,000 $5,200,000 Property acquired 9/99.
Acquisition
1999-F05 Noh-naﬁve Invasive Species Advisory Introduced & USFWS Landscape $50,000 $0 $0 Contract being prepared.
Council Undesirable Species -
1999-F06 Reducing Risk of Importation & Introduced & UC Davis . Landscape $105,466 $0 . $0 Contract being prepared.
Distribution on Non-native Invasive Undesirable Species
Species Through Outreach &
Education
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Summary for ‘State/Fed/Stake' = 2 (159 detail records)
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status

1999-F07 Zebra Mussel Detection & Outreach  Introduced & DWR Landscape $100,000 $0 $0 Contract being prepared.
Project Undesirable Species )

1999-F08 Purple Loosestrife Prevention, Introduced & DFA Landscape $201,306 $0 $0 Contract being prepared.
Detection & Control in the Sac/SJ Undesirable Species
Delta & Associated Hydrologic Units -

1999-F09 Introduced Spartina Eradication Introduced & California Conservation Landscape $250,000 $0 $0 Contract being prepared.
Project Undesirable Species Conservancy

1999-F10 Practical Guidebook fo Prevent & Introduced & SFEI Landscape $76,750 $0 $0 Contract being prepared.
Control for Non-native Invasive Plants Undesirable Species
in Shallow Water Habitats of the Bay-
Delta Ecosystem

1999-F11 Effects of lnh;oduced Clams onthe . Introduced & SF State University Landscape $100,490 $0 $0 Contract being prepared.
Food Supply of Bay-Delta Fishes Undesirable Species .

2000-F01 Tuolumne River Bobcat Flat Habitat Restoration Friends of the Tuolumne, Inc East San Joaquin $2,043,850 $0 $0 Approved by Secretary
Floodplain Acquisition o

2000-F02 Canal Ranch Habitat restoration Habitat Restoration DFG Delta $135,940 $0 $0 Approved by Secretary
Phase Il . . )

2000-F03 Floodplain Acguisition and Habitat Restoration The Nature Conservancy Sacramento River $534,570 $0 $0 Approved by Secretary
Subreach/Site-Specific Management .
Planning on the Sacramento River
(Red Bluff to Colusa)

2000-F04 A Mechanistic Approach to Riparian  Habitat Restoration Stiliwater Sciences San Joaquin River $230,376 $0 $0 Approved by Secretary
Restoration - San Joaquin Basin, ’
Phase | &I ’

2000-F05 Merced River Corridor Restoration Habitat Restoration Stillwater Sciences East San Joaquin $235,870 $0 $0 Approved by Secretary
Project Phase (Il

2000-F06 Liberty Island Acquisition and Habitat Restoration USFWS Delta $2,701,735 $0 $0 Approved by Secretary
Restoration Phase |

2000-F07 McCormack-Williamson Tract Phase Habitat Restoration DWR Delta $365,650 $0 $0 Approved by Secretary

. Il Restoration Planning .

2000-F08 McCormack-Williamson Tract Phasé Habitat Restoration UC Davis, Ctr for Integrated Delta $572,886 $0 $0 Approved by Secretary
1l Monitoring Project Watershed

'2000-F09 Treating Ballast Water Discharges at  Introduced & San Francisco Estuary Institute Other $122,014 $0 $0 Approved by Secretary
Existing Municipal Wastewater Undesirable Species R
Treatment Plants

2000-F10 Determining the Biological, Physical Introduceé & San Francisco Estuary Institute Other $387,183 $0 $0 Approved by Secretary
and Chemical Characteristics of Undesirable Species .
Ballast Water Arriving in San
Francisco Bay

2000-F11 Arundo Donax Eradication and Introduced & Sonoma Ecology Center Landscape $842,587 - $0 $0 Approved by Secretary
Coordination Undesirable Species

PROGRAM  FLOODPLAIN Habitat Restoration Delta $17,495-
RESTORATION/HABITAT
RESTORATION ON EXISTING
CONSERVATION LANDS PROGRAM

PROGRAM  NON-NATIVE INVASIVE SPECIES  Introduced & Landscape $365,988 $365,988 $33,866 Seven projects selected 99-F05-11.
PROGRAM Undesirable Species

Summeary for 'Contracting Agency' = USFWS (47 detail records)
) $36,795,410 $5,561,460
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Praject Title Category Applicant Geo Area Approved Funding Obligated Expended Status
CUWA
1995-M01 Interim Flow Restoration Environmental Water USFWS Sacramento River $0 $0 $0 Project completed.
Acquisition -
1995-M02 Fish Screen and Ladder Construction Fish Screen/Passage  Durham Mutual Butte Basin $316,500 $316,500 $316,500 Project Completed.
1995-M03 Construct Fish Ladder on Parrott- Fish Screen/Passage . M&T Ranch/Parrott Investments Co. Sacramento Trib $0 $0 $0 Project completed.
Phelan Dam ‘
1995-M04 Gravel Restoration Project - Habitat Restoration DWR _ Sacramento River $0 $0 $0 Project completed
1995-M05 . Pump Station Relocation Construction Fish Screen/Passage  M&T Ranch/Parrott Investments Co. Butte Basin $1,610,000 ' $1,610,000 $1,610,000 Project Completed.
1995-M06 Implementing Programs to Reduce  Environmental Water ~ Community Alliance with Family Landscape $660,000 $660,000 $659,770 Year 2 of 3 year project. Final
the Use of Pesticides and Fertilizers  Quality Farmers - deliverables due 12/99.
in Sacramento and San Joaquin .
Watersheds (BIOS)
1995-M07 Fish Screen Construction Fish Screen/Passage  Suisun Resource Conservation- Suisun Marsh & North $450,000 $450,000 $450,000 _Project Completed.
_District - Bay
1995-M08 Winter-run Chinook Salmon Captive  Fish . DWR Landscape $300,000 $300,000 $284,000 Project Completed.
Broodstock Program Management/Hatchery
1996-M01 Construct Siphon & Associated Fish Screen/Passage =~ Westem Canal Water District Butte Basin - $3,095,873 $3,095,873 $2,986,067 - Project Completed.
Improvements.
1996-M02 Prospect Island - Shallow Water Habitat Restoration DWR Delta $2,500,000 $2,500,000 $0 Expect contract execution in near
Habitat/Wetlands Restoration Plan - N future.
1996-M03 Riparian Habitat Restoration Verona- Habitat Restoration USCOE Sacramento River $500,000 $500,000 $237,725 Ready for Corps of Engineer work
Collinsville (Phase 1-Feas.) to be performed.
1996-M04 Princeton Pumping Plant Fish Screen Fish Screen/Passage  RD 1004 Sacramento River $75,000 $75,00d $75,000 Project Completed.
(Phase 1-Feas.) :
1996-M05 Fish Screen -Feasibility Engineering - Fish Screen/Passage  Princeton-Codora-Glenn / Sacramento River $75,000 $75,000 $75,000 Project Completed.
. Provident Irrigation Districts
1996-M06 Cosumnes River Preserve (Valensin  Habitat Restoration The Nature Conservancy Eastside Delta $1,500,000 $1,500,000 $1,500,000 Project Completed.
Ranch Acquisition) Tributaries
1996-M07 Fish Screen Construction Fish Screen/Passage  Princeton-Codora-Glenn / Sacramento River $5,500,000 $5,500,000 $4,005,045 Project granted time extension to
Provident Irrigation Districts . 12/31/2000.
1996-M08 Fish Screen Construction (Phase2- Fish Screen/Passage  Suisun Resource Conservation Suisun Marsh & North $500,000 $500,000 $237,725 Steering Committee recommended
Install Additional Screens) District Bay rescinding funds.
1996-M09 Sherman Island - Levee Habitat Habitat Restoration DWR Delta $480,000 $480,000 " $76,266 Bids exceed budget. Steering
Demonstration Project Committee denied request for
additional funding. Proponent
evaluating next step.
1996-M10 Research to Predict Evolution of Habitat Restoration University of Washington- Delta $575,172 $575,172 $283,658 Steering Committee approved
Restored Diked Wetlands : . . additional $100,172 for additional
fisheries and bird field work.
1996-M11 Applied Research to Identify Chinook Fish DWR Landscape $450,000 $450,000 $0 Project is underway.
Salmon Runs via Genetics Management/Hatchery
1996:M12 Battle Creek - Chinook Saimon & Fish Bill Keir Associates North Sacramento $306,000 $306,000 $306,000 Project Completed.
Steelhead Restoration Study Management/Haichery Valley
4996-M13 Yolo Bypass - Habitat Restoration Habitat Restoration DWR Delta $226,000 $226,000 $226,000 Project assigned to NFWF. Project
Study completed.
1-996-M14‘ Clear Creek - Property Acquisition ~ Habitat Restoration uUsSBLM North Sacramento $211,000 $211,000 $211,000 Project assigned to NFWF. Project
. Valley ’ . completed. Acquire dredge tailings.
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1996-M15 Intro. of Non-indigenous Aquatic Introduced & San Francisco Estuary Institute Landscape $197,000 $197,000 $187,025 Project 90% complete.
Species Research Program Undesirable Species . : . )
1996-M16° Sacramento River and Major Trib.-  Habitat Restoration CSU, Chico Sacramento River $145,200 $145,200 $61,342 Project 80% complete.
Carridor Mapping Project
1996-M17 Yuba River Fish Screen Replacement Fish Screen/Passage  Browns Valley Irrigation District Feather River & $114,750 $114,750 $110,778 Project 95% complete.
Sutter Basin
1996-M18 Determine Effects of Toxics Environmental Water Phyliis Fox & Associates Landscape $110,000 $1 10.000 $15,000 Steering Committee terminated
Quality project - agreement could not be
) reached on project scope.
1996-M19 Wilkins Slough - Fish Screen Prelim.  Fish Screen/Passage  RD 108 Sacramento River $100,000 $100,000 $100,000 Project Completed.
Design .
1996-M20 Fish Screen Project Fish Screen/Passage  Banta-Carbona Irrigation District San Joaquin River $100,000 $100,000 $1"90,000 Funding rescinded by mutual
consent due to timing.
18986-M21 Adams Dam Fish Screen & Ladder  Fish Screen}Passage - El Escalon Ranch Butte Basin $70,304 $70,304 $70,301 Project Completed.
.
1996-M22 Gorrill Dam Fish Screen & Ladder Fish Screen/Passage  Gorrill Ranch Butte Basin $67,990 $67,990 $67,990 Project Completed.
1996-M23 Innovative Fish Screen for Small Fish Screen/Passage  Jim Buell & Associates Landscape * $90,000 $90,000 $51,773 Project will be complete at 60% of
Diversions Demonstration Project : waork due to ESA concerns.
1996-M24 Butte Creek - Watershed Watershed CSU, Chico Butte Basin $83,000 $83,000 $57,722 90% complete.
Management Strategy Plan Management .
1996-M25 Baltle Creek - Chinook Salmon & Watershed Western Shasta RCD North Sacramento $50,000 $50,000 $45,118 50% complete,
Establish Watershed Conservancy Managemem Valley N
1996-M26 ~  Prospect Istand - Develop Monitoring Habitat Restoration DWR Delta $35,000 $35,000 $35,000 Project Completed.
Plan .
1996-M27 North Delta Area - Juvenile Salmon  Habitat Restoration CSU, Sacramento Delta $24,500 $24,500 $24,500 11/15/98 Project completed. Final
Rearing Report received. Processing final
payment,
1997-M01 Wilson Ranch Screen Fish Screen/Passage  Deseret Famms of Calif. " Sacramento River $200,000 $0 $0 Draft contract sent to Deseret
Farms of California,
1997-M02 Battle Creek Screens and Fish Fish Screen/Passage = DWR North Sacramento $395,000 $395,000 $0 DWR has completed first phase of
Passage Valley work; remaining work in progress.
Also funded with 99-B16
1997-M03 Gorrilt Dam Screen and Ladder Fish Screen/Passage  Gorrill Land Company Butte Basin $369,641 $369,641 $369,641 Project is complete.
1997-M04 Adams Dam Screen and Passage Fish Screen/Passage  Ducks Unlimited, Inc. Butte Basin $217,000 $217,000 $216.892 Project is complete,
1997-M05 Saeltzer Dam Fish Passage Fish Screen/Passage  Townsend Flat Water Ditch North Sacramento $138,200 $0 $0 USBR undertaking environmental
Company Valley R and permitting tasks; so CUWA's
. . funding for this project was reduced
by about $100,000. Project on hold
until negotiations between
Townsend Flat Water Ditch Co.
and USBR regarding water rights
are concluded.
1997-M06 Hastings Tract Screen Feasibility Fish Screen/Passage  Hastings Island Land Company Delta $27,000 $0 $0 Draft contract being prepared. )
Study Waiting for response from Hastings.
1997.M07 Banta-Carbona Fish Screen Fish Screen/Passage’  Banta-Carbona Irrigation District San Joaquin River $938,875 | $0 $0 Received proponents indication of
. : desire to proceed. Contract under
preparation.
1997-M08 Tuclumne River Channe! Restoration Habitat Restoration Turlock Irrigation District East San Joaquin $2,353,100 $0 $0 Negotiating a change of scope for
(Pocl 9) review by CALFED.
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status

1967-M09 Tuolumne River Setback Levees and Habitat Restoration Turlock irrigation District East San Joaquin $2,801,000 $0 ' : $0 Negotiating a change of scope for
Channel Restoration : review by CALFED. Also funded
with 98-F08
Summary for 'Contracting Agency' = CUWA (44 detall records)
827,858,105 $21,499,930 $15,062,838
Sum

Summary for ‘State/Fed/Stake’ = 3 (44 detall records)
Grand Total $250,306,164 | | $187,302,765 | $66,113,716
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